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TYPE OF COMMODITY OR SERVICE .
Microdensitometer Modifications (Scan Controller)
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contractor delivered the modification and msauals on Septerber 30, 1969, :
witere testing, the gcan controller was found to shift escch successive soon lire :
M .

Ly one micrometer. The contractor was notified snd on Qciober 14, ne returrced
Lo correct the deficiency and updated the manuvels. No other problems were fouad |
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